

CLASSIFIED MESSAGE

ROUTING			
1	C/DB	4	SPO
2		5	cont
3		6	rest ch

DATE 1940Z 28 MAY 62

SECRET

TO : DIRECTOR

FROM :

ACTION: DPD (1 2 3 4 5 6 7 8 9 10)

INFO : S/C (11)

WMI

TOR 2016Z 28 MAY 62

ROUTINE

IN 37845

INFO

CITE

ATTN

L PROGRAM STATUS REPORT - WEEK ENDING 25 MAY

AREA 1 - ELECTRICAL SYSTEM AND MIRROR DRIVE.

MIRROR DRIVE PROCUREMENT FIRST THREE UNITS COMPLETE.
ELECTRONIC SUB-ASSEMBLIES AND MIRROR DRIVE FOR FIRST THREE UNITS IN
SUB-ASSEMBLY PHASE.

BOSTON FABRICATING ONE COMPLETE SET OF ELECTRONIC SUB-ASSEMBLIES
FUNCTIONAL BRASSBOARDS TO BE USED FOR DEBUGGING PURPOSES.

DESIGN RELEASE OF ELECTRONIC COMPONENTS WILL BE AHEAD OF 7/6
SCHEDULE DATE.

AREA 2 - STRUCTURE

RELEASED FOR PROCUREMENT ON SCHEDULE 5/7.

FIRST STRUCTURE (STM) TO BE DELIVERED TO BOSTON BY SUB 6/16.

AREA 3 - FILM TRANSPORT

FORMAL RELEASE THIS WEEK, FINAL RELEASE 6/15. REPORTED
AS NO PROBLEM TO MEET.


SECRET

DOCUMENT NO. 138
NO CHANGE IN CLASS. ☒
☐ DECLASSIFIED
CLASS. CHANGED TO: TS S C
NEXT REVIEW DATE: 201
AUTH: HR 10-2
12-7-81

REPRODUCTION BY OTHER THAN THE ISSUING OFFICE IS PROHIBITED.

S E C R E T

25X1



(IN 37845)

PAGE TWO

ASSEMBLY OF UNITS ONE, TWO AND THREE BASICALLY ON SCHEDULE.

AREA 4 - SCAN DRIVE

WAS ON CRITICAL SCHEDULE PATH, PROBLEMS RESOLVED,
CURRENTLY ON SCHEDULE.

AREA 5 - SHUTTER PLATEN ASSEMBLY.

NOW REPRESENTS CRITICAL SCHEDULE PATH.

REPORTED AS BASICALLY ON SCHEDULE.

NOTE: REVIEW BOSTON SCHEDULE IN YOUR POSSESSION FOR CORRELATION WITH
THIS REPORT. REPORT IS ON WORK IN PROGRESS AND NOT FOR WORK
SCHEDULED DOWN-STREAM.

ACTION: CONFIRM RECEIPT AND REACTION TO THIS MESSAGE.



25X1

END OF MESSAGE

S E C R E T